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ESTIMATE RUN 08/02/2005

ESTIMATE SUMMARY 16:14:02

CONTID: C14212         ESTIMATE NO: 0006 FINL 2002

PCN: 14212-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 165 OL and Intersections PERCENT TIME:

PROJECT NO: STA 165A-010                  

SH 165 OL and Intersections

NAME OF ROAD: SH 165 I-25 to West of Rye

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 08/02/2005 DATE TIME STARTED 06/15/2004

P.O. BOX 580 DATE LET 05/20/2004 DATE WORK BEGAN

 DATE AWARDED 05/27/2004 DATE TIME STOPPED 10/20/2004

 DATE CONTRACT EXECUTED 06/15/2004 DATE ACCEPTED 10/20/2004

RYE CO 81069     719-489-3385 DATE NOTICE TO PROCEED 06/15/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,545,584.58 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,557,928.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 10,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.75

TIME ALLOW:

ORIG TIME ALLOW:

80 WORK DAYS

WORK DAYS80

98.72%

32,645.00

0.00

0.00

10,000.00

$

$

$

$

2,512,939.58

0.00

2,512,939.58

0.00

2,512,939.58

0.00

0.00

2,512,939.58

0.00

AMOUNT DUE 2,512,939.58 10,000.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

79.0
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PCN: 14212-BID    ESTIMATE RUN 08/02/2005

PROJECT: STA 165A-010                  ESTIMATE NO: 0006 16:14:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0010 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

201-00000  
 

0015 REMOVAL OF TREE 4.000 4.000

EACH 0.000 0.00

100.00000 4.000 400.00

202-00010  
 

0020 REMOVAL OF CURB AND GUTTER 80.000 80.000

LF  0.000 0.00

4.00000 80.000 320.00

202-00203  
 

0025 REMOVAL OF ASPHALT MAT 19,031.000 19,031.000

SY  0.000 0.00

1.50000 19,031.000 28,546.50

202-00220  
 

0030 REMOVAL OF ASPHALT MAT (PLANING) 1,360.000 1,360.000

SY  0.000 0.00

5.00000 1,360.000 6,800.00

202-00240  
 

0035 *REMOVAL OF GROUND SIGN 14.000 14.000

EACH 0.000 0.00

18.00000 14.000 252.00

202-00810  
 

0040 CLEAN CULVERT 4.000 4.000

EACH 0.000 0.00

500.00000 4.000 2,000.00

202-04002  
 

0045 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 17,862.000 17,862.000

CY  0.000 0.00

6.50000 17,862.000 116,103.00

203-00060  
 

0050 BLADING 16.000 16.000

HOUR 0.000 0.00

80.00000 16.000 1,280.00

203-01500  
 

0055 TOPSOIL 8,464.000 8,464.000

CY  0.000 0.00

8.00000 8,464.000 67,712.00

207-00205  
 

0060 EROSION BALES 27.000 27.000

EACH 0.000 0.00

14.00000 27.000 378.00

208-00010  
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PCN: 14212-BID    ESTIMATE RUN 08/02/2005

PROJECT: STA 165A-010                  ESTIMATE NO: 0006 16:14:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0065 SILT FENCE 0.000 0.000

LF  0.000 0.00

1.50000 0.000 0.00

208-00020  
 

0070 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

1,000.00000 1.000 1,000.00

208-00200  
 

0075 RESET STRUCTURE 1.000 1.000

EACH 0.000 0.00

350.00000 1.000 350.00

210-00001  
 

0080 *RESET MAILBOX STRUCTURE (TYPE 1) 10.000 10.000

EACH 0.000 0.00

105.00000 10.000 1,050.00

210-00011  
 

0085 *RESET MAILBOX STRUCTURE (TYPE 2) 2.000 1.000

EACH 0.000 0.00

145.00000 1.000 145.00

210-00012  
 

0090 *RESET MAILBOX STRUCTURE (TYPE 3) 3.000 3.000

EACH 0.000 0.00

225.00000 3.000 675.00

210-00013  
 

0095 *RESET FLAGPOLE 1.000 1.000

EACH 0.000 0.00

300.00000 1.000 300.00

210-00200  
 

0100 *RESET GROUND SIGN 9.000 9.000

EACH 0.000 0.00

125.00000 9.000 1,125.00

210-00810  
 

0105 *SEEDING (NATIVE) 16.250 16.250

ACRE 0.000 0.00

297.00000 16.250 4,826.25

212-00006  
 

0110 *MULCHING (WEED FREE HAY) 4.250 4.250

ACRE 0.000 0.00

305.00000 4.250 1,296.25

213-00002  
 

0115 *MULCH TACKIFIER 3,315.000 3,315.000

LB  0.000 0.00

1.85000 3,315.000 6,132.75

213-00061  
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PCN: 14212-BID    ESTIMATE RUN 08/02/2005

PROJECT: STA 165A-010                  ESTIMATE NO: 0006 16:14:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 3.000 3.000

EACH 0.000 0.00

300.00000 3.000 900.00

214-00506  
 

0125 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 9.000 9.000

TON 0.000 0.00

50.00000 9.000 450.00

403-00720  
 

0130 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 65,334.770 65,334.770

TON 0.000 0.00

29.25000 65,334.770 1,911,042.02

403-33721  
 

0135 EMULSIFIED ASPHALT (SLOW-SETTING) 21,650.000 21,650.000

GAL 0.000 0.00

0.90000 21,650.000 19,485.00

411-10255  
 

0140 HAND RAIL 72.000 72.000

LF  0.000 0.00

12.00000 72.000 864.00

514-00100  
 

0145 *WATERPROOFING (MEMBRANE) 118.000 118.000

SY  0.000 0.00

20.00000 118.000 2,360.00

515-00120  
 

0150 CONCRETE CLASS B 8.000 8.000

CY  0.000 0.00

250.00000 8.000 2,000.00

601-01000  
 

0155 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 143.000 143.000

LF  0.000 0.00

37.00000 143.000 5,291.00

603-01245  
 

0160 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 100.000 0.000

LF  0.000 0.00

75.00000 0.000 0.00

603-01365  
 

0165 24 INCH CORRUGATED STEEL PIPE 200.000 200.000

LF  0.000 0.00

75.00000 200.000 15,000.00

603-10240  
 

0170 INLET TYPE C (5 FOOT) 2.000 2.000

EACH 0.000 0.00

2,200.00000 2.000 4,400.00

604-00305  
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PCN: 14212-BID    ESTIMATE RUN 08/02/2005

PROJECT: STA 165A-010                  ESTIMATE NO: 0006 16:14:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 MANHOLE SLAB BASE (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,700.00000 1.000 2,700.00

604-30005  
 

0180 *END POST 3.000 3.000

EACH 0.000 0.00

90.00000 3.000 270.00

607-00005  
 

0185 *CORNER AND LINE BRACE POST 5.000 5.000

EACH 0.000 0.00

100.00000 5.000 500.00

607-00010  
 

0190 *FENCE BARBED WIRE WITH METAL POSTS 1,600.000 1,600.000

LF  0.000 0.00

1.90000 1,600.000 3,040.00

607-01000  
 

0195 FENCE (PLASTIC) 0.000 0.000

LF  0.000 0.00

1.00000 0.000 0.00

607-11525  
 

0200 *24 FOOT GATE TWIN 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

607-60324  
 

0205 *DELINEATOR (TYPE I) 688.000 688.000

EACH 0.000 0.00

16.00000 688.000 11,008.00

612-00001  
 

0210 *DELINEATOR (TYPE II) 22.000 22.000

EACH 0.000 0.00

17.00000 22.000 374.00

612-00002  
 

0215 *DELINEATOR (TYPE III) 64.000 64.000

EACH 0.000 0.00

18.00000 64.000 1,152.00

612-00003  
 

0220 *SIGN PANEL (CLASS I) 121.000 121.000

SF  0.000 0.00

12.00000 121.000 1,452.00

614-00011  
 

0225 *SIGN PANEL (CLASS II) 76.000 76.000

SF  0.000 0.00

13.50000 76.000 1,026.00

614-00012  
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PCN: 14212-BID    ESTIMATE RUN 08/02/2005

PROJECT: STA 165A-010                  ESTIMATE NO: 0006 16:14:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 *SIGN PANEL (CLASS III) 0.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

614-00013  
 

0235 *STEEL SIGN POST (U-2) 0.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

614-00200  
 

0240 *STEEL SIGN POST (2 INCH ROUND)(POST) 117.000 117.000

LF  0.000 0.00

10.00000 117.000 1,170.00

614-01512  
 

0245 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 67.000 67.000

LF  0.000 0.00

25.00000 67.000 1,675.00

614-01552  
 

0250 BARRICADE (TYPE 3 F-D) 0.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

614-80314  
 

0255 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

21,000.00000 1.000 21,000.00

625-00000  
 

0260 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

95,000.00000 1.000 95,000.00

626-00000  
 

0265 *EPOXY PAVEMENT MARKING 831.000 831.000

GAL 0.000 0.00

54.00000 831.000 44,874.00

627-00005  
 

0270 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 828.000 828.000

SF  0.000 0.00

9.31000 828.000 7,708.68

627-01000  
 

0275 *SURVEY MONUMENT (TYPE 1) 0.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

629-01001  
 

0280 *TRAFFIC CONTROL INSPECTION 58.000 58.000

DAY 0.000 0.00

15.00000 58.000 870.00

630-00007  
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PCN: 14212-BID    ESTIMATE RUN 08/02/2005

PROJECT: STA 165A-010                  ESTIMATE NO: 0006 16:14:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *TRAFFIC CONTROL MANAGEMENT 56.000 56.000

DAY 0.000 0.00

925.00000 56.000 51,800.00

630-00012  
 

0290 *FLASHING BEACON (SOLAR) 2.000 2.000

EACH 0.000 0.00

82.00000 2.000 164.00

630-80002  
 

0295 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 5.000 5.000

EACH 0.000 0.00

50.00000 5.000 250.00

630-80335  
 

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 31.000 31.000

EACH 0.000 0.00

8.00000 31.000 248.00

630-80341  
 

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 50.000

EACH 0.000 0.00

5.00000 50.000 250.00

630-80342  
 

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000

EACH 0.000 0.00

9.00000 4.000 36.00

630-80343  
 

0315 *DRUM CHANNELIZING DEVICE 148.000 148.000

EACH 0.000 0.00

4.00000 148.000 592.00

630-80360  
 

0320 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 13.000 13.000

EACH 0.000 0.00

11.00000 13.000 143.00

630-80363  
 

0325 *TRAFFIC CONE 300.000 300.000

EACH 0.000 0.00

1.00000 300.000 300.00

630-80380  
 

0330 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0335 F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
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PCN: 14212-BID    ESTIMATE RUN 08/02/2005

PROJECT: STA 165A-010                  ESTIMATE NO: 0006 16:14:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 F/A ON-THE-JOB TRAINEE 647.200 647.200

HOUR 0.000 0.00

1.00000 647.200 647.20

700-70021  
 

0345 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0350 F/A QUALITY INCENTIVE PAYMENT 37,515.750 37,515.750

F A 0.000 0.00

1.00000 37,515.750 37,515.75

700-70025  
 

0355 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

8001 ADDED ITEM (DOLLAR)/ 50% PRICE REDUCTION FOR HBP -37,630.410 -37,630.410

DOL 0.000 0.00

1.00000 -37,630.410 -37,630.41

900-00006  
 

8002 MULCHING (HYDRAULIC) CMO #3 12.000 12.000

ACRE 0.000 0.00

781.00000 12.000 9,372.00

213-00011  
 

8003 ADDED ITEM (DOLLAR)/ ADDED ITEM (DOLLAR) PRICE 
REDUCTION FOR LOTTMAN

-6,669.000 -6,669.000

DOL 0.000 0.00

1.00000 -6,669.000 -6,669.00

900-00006  
 

8004 ADDED ITEM (DOLLAR)/ ADDED ITEM (DOLLAR) PRICE 
REDUCTION FOR OVER WEIGHT LOADS

-1,006.290 -1,006.290

DOL 0.000 0.00

1.00000 -1,006.290 -1,006.29

900-00006  
 

8005 REM INLET REMOVE INLET  CO#5 2.000 2.000

EACH 0.000 0.00

850.00000 2.000 1,700.00

202-00019  
 

8006 REM PIPE REMOVE PIPE CO#5 147.000 147.000

LF  0.000 0.00

25.00000 147.000 3,675.00

202-00035  
 

8007 PLUG CULVERT PLUG CULVERT CO#5 2.000 2.000

EACH 0.000 0.00

800.00000 2.000 1,600.00

202-04001  
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PROJECT: STA 165A-010                  ESTIMATE NO: 0006 16:14:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

8008 RES FLASHING BEACON RESET FLASHING BEACON CO#5 1.000 1.000

EACH 0.000 0.00

690.00000 1.000 690.00

210-00825  
 

8009 SURVEY MONUMENT (TY 2) SURVEY MONUMENT TYPE 2  CO#5 3.000 3.000

EACH 0.000 0.00

400.00000 3.000 1,200.00

629-01002  
 

8010 ADDED ITEM (DOLLAR)/ CO #6 ADDED ITEM (DOLLAR) TCM 
ADJUSTMENT

14,250.000 14,250.000

DOL 0.000 0.00

1.00000 14,250.000 14,250.00

900-00006  
 

8011 ADDED ITEM (DOLLAR)/ CO #6 ADDED ITEM (DOLLAR) 
SMOOTHNESS INCENTIVE

5,558.800 5,558.800

DOL 0.000 0.00

1.00000 5,558.800 5,558.80

900-00006  
 

8012 ADDED ITEM (FOOT)/ CO #6 ADDED ITEM (FOOT) PIPE 
ADJUSTMENT

143.000 143.000

LF  0.000 0.00

29.00000 143.000 4,147.00

900-00012  
 

8013 ADDED ITEM (DOLLAR)/ CO#7 ADDED ITEM (DOLLAR) 24" PIPE
RESTOCK & FREIGHT

303.080 303.080

DOL 0.000 0.00

1.00000 303.080 303.08

900-00006  
 

CAT 0200 $0.00 2,495,939.58CURRENT AMT 2,528,584.58 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEM 

0360 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00001  
 

0365 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00012  
 

0370 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

CAT 0400 $0.00 17,000.00CURRENT AMT 17,000.00 $$

PROJECT TOTAL 0.00 $ 2,512,939.58CURRENT AMT 2,545,584.58 $$


